

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PRED- Ranga Reddy District – MRR Grant 2012-13 BT Renewal to R/f Dulapally to Jeedimetla Industrial area & BT Renewal to R/f Narsapur PWD road to Nuthakal PWD Road via D.P. Pally, Dundigal, Nagloor of Qutbullapur (M) with estimated cost of Rs.126.00 lakh- Extension of Agreement Time (EOAT)- Accorded- Orders – Issued.

G.O.Rt.No.288

Dated:12.02.2014.

Read:

1. G.O.Rt.No.1840, PR&RD (Progs.I) Dept., Dt.05.10.2012.
2. From the CE,PR, Hyd., Lr.No.AEE4/DEE1/RR/PR/MRR/ Narsapur /2012, Dt.25.01.2014.

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, Hyderabad in the reference 2nd read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time (EOAT) upto 31.03.2014 for the work "BT renewal to R/f Dulapally to Jeedimetla Industrial area & BT Renewal to R/f Narsapur PWD road to Nuthakal PWD Road via D.P. Pally, Dundigal, Nagloor of Qutbullapur (M)" with estimated cost of Rs.126.00 lakh without imposing fine due to laying of Godavari Pipe line along the road by HMWS&SB for Godavari drinking Water Supply Project Phase-I.

2. The Chief Engineer, Panchayat Raj, Hyderabad shall take necessary action in the matter accordingly.
3. A copy of this order is available on the internet and can be accessed at the address: www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer, Panchayat Raj, Hyderabad.

Copy to:

The Superintending Engineer, Panchayat Raj, Ranga Reddy District.

The District Collector, Ranga Reddy District.

The District Treasury Officer, Ranga Reddy District.

// FORWARDED BY ORDER//

SECTION OFFICER